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ESTIMATE RUN 05/31/2019

ESTIMATE SUMMARY 08:02:27

CONTID: C21010         ESTIMATE NO: 0002 PROG 2005

PCN: 21010-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34 OVER NORTH FORK CO RIVER PERCENT TIME:

PROJECT NO: FBR0341-087                   

US 34 OVER NORTH FORK CO RIVER

NAME OF ROAD:  

PROJECT COUNTIES: GRAND

CONTRACTOR:

STRUCTURES, INC. PAY PERIOD ENDING

4 INVERNESS COURT E, SUITE 250 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80112     (303)770-7878 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,224,103.79 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 3,822,565.87 NON-PARTICIPATING 37,725.04

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,131.76

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

25.94

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10.02%

3,800,854.81

37,725.04

37,725.04

36,593.28

$

$

$

$

0.00

423,248.98

423,248.98

0.00

423,248.98

-10,457.46

0.00

412,791.52

0.00

AMOUNT DUE 412,791.52 36,593.28

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 36,593.28

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

55.0 TIME ALLOW: 10/29/2019 ??:??:??

ORIG TIME ALLOW: 10/29/2019 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/01/2019

04/01/2019

05/25/2019

01/10/2019

01/29/2019

02/21/2019

04/01/2019
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PCN: 21010-BID    ESTIMATE RUN 05/31/2019

PROJECT: FBR0341-087                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:02:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.750

0.000

201-00000  
 

21,450.000.750

0.00

1.000

L S 

28,600.00000

0010 *Removal of Tree 37.000

0.000

202-00010  
 

14,960.5837.000

0.00

38.000

EACH

404.34000

0015 *Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

22.000

SY  

20.34000

0020 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

9.000

EACH

6.03000

0025 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

1,610.000

SY  

6.64000

0030 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

1,865.000

SY  

4.88000

0035 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

2,160.000

SF  

2.08000

0040 *Removal of Ground Sign 2.000

3.000

202-00810  
 

392.255.000

235.35

6.000

EACH

78.45000

0045 *Removal of Fence 277.000

0.000

202-01000  
 

1,168.94277.000

0.00

297.000

LF  

4.22000

0050 Removal of Guardrail Type 3 63.000

0.000

202-01130  
 

532.3563.000

0.00

367.000

LF  

8.45000

0055 Removal of End Anchorage 1.000

0.000

202-01300  
 

392.271.000

0.00

4.000

EACH

392.27000
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PCN: 21010-BID    ESTIMATE RUN 05/31/2019

PROJECT: FBR0341-087                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:02:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Embankment Material (Complete In Place) 458.000

0.000

203-00060  
 

18,796.32458.000

0.00

1,349.000

CY  

41.04000

0065 *Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

300.000

CY  

12.74000

0070 *Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

40.000

HOUR

125.84000

0075 *Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

20.000

HOUR

125.84000

0080 *Backhoe (Landscaping) 0.000

0.000

203-01515  
 

0.000.000

0.00

2.000

HOUR

125.84000

0085 *Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

40.000

HOUR

125.84000

0090 *Dozing (Landscaping) 0.000

0.000

203-01555  
 

0.000.000

0.00

2.000

HOUR

150.80000

0095 *Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

20.000

HOUR

125.84000

0100 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

60.000

HOUR

286.00000

0105 Sweeping 0.000

0.000

203-01620  
 

0.000.000

0.00

50.000

HOUR

101.62000

0110 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

120.000

HOUR

39.10000
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PCN: 21010-BID    ESTIMATE RUN 05/31/2019

PROJECT: FBR0341-087                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:02:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

216.000

CY  

18.71000

0120 *Erosion Log Type 1 (12 Inch) 1,074.000

0.000

208-00002  
 

7,657.621,074.000

0.00

1,400.000

LF  

7.13000

0125 Concrete Washout Structure 0.000

1.000

208-00045  
 

1,680.911.000

1,680.91

2.000

EACH

1,680.91000

0130 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1,552.261.000

0.00

4.000

EACH

1,552.26000

0135 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

80.000

HOUR

42.46000

0140 Removal and Disposal of Sediment (Equipment) 0.000

0.500

208-00105  
 

49.230.500

49.23

40.000

HOUR

98.45000

0145 Sweeping (Sediment Removal) 0.500

0.000

208-00106  
 

49.230.500

0.00

50.000

HOUR

98.45000

0150 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

39.10000

0155 *Erosion Control Management 4.000

5.000

208-00207  
 

898.209.000

499.00

226.000

DAY 

99.80000

0160 Water Control 0.000

0.000

208-00400  
 

0.000.000

0.00

1.000

L S 

37,918.23000

0165 Adjust Manhole 1.000

0.000

210-04010  
 

1,448.391.000

0.00

2.000

EACH

1,448.39000
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PCN: 21010-BID    ESTIMATE RUN 05/31/2019

PROJECT: FBR0341-087                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:02:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Adjust Valve Box 0.500

0.000

210-04050  
 

122.810.500

0.00

1.000

EACH

245.62000

0175 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.460

ACRE

1,452.16000

0180 *Seeding (Temporary) 0.000

0.000

212-00009  
 

0.000.000

0.00

0.110

ACRE

1,160.69000

0185 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.050

ACRE

6,983.15000

0190 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.460

ACRE

7,601.33000

0195 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.370

ACRE

8,306.14000

0200 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

0.110

ACRE

8,724.23000

0205 *Deciduous Tree (5 Gallon Container) 0.000

0.000

214-00205  
 

0.000.000

0.00

5.000

EACH

162.94000

0210 *Willow Cuttings 0.000

0.000

214-01015  
 

0.000.000

0.00

205.000

EACH

5.87000

0215 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

500.000

SY  

4.38000

0220 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

10.000

HOUR

76.65000
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PCN: 21010-BID    ESTIMATE RUN 05/31/2019

PROJECT: FBR0341-087                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:02:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Wildlife Biologist 9.000

9.000

240-00000  
 

2,113.9218.000

1,056.96

40.000

HOUR

117.44000

0230 Removal of Nests 0.000

1.000

240-00010  
 

149.921.000

149.92

10.000

HOUR

149.92000

0235 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

400.000

SY  

8.57000

0240 Environmental Health and Safety Management 0.500

0.000

250-00010  
 

3,510.000.500

0.00

1.000

L S 

7,020.00000

0245 Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

10.000

HOUR

78.00000

0250 Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

10.000

HOUR

78.00000

0255 Material Sampling and Delivery 0.000

0.000

250-00120  
 

0.000.000

0.00

1.000

EACH

476.32000

0260 *Aggregate Base Course (Class 1) 0.000

0.000

304-01005  
 

0.000.000

0.00

300.000

CY  

39.83000

0265 *Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

1,075.000

TON 

27.10000

0270 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

122.000

TON 

286.20000

0275 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

879.000

TON 

197.28000
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PCN: 21010-BID    ESTIMATE RUN 05/31/2019

PROJECT: FBR0341-087                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:02:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

0.000.000

0.00

54.000

TON 

760.40000

0285 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

164.000

GAL 

30.17000

0290 Geotextile (Erosion Control) (Class 1) 165.000

0.000

420-00102  
 

1,574.10165.000

0.00

181.000

SY  

9.54000

0295 *Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

28.000

SY  

3.77000

0300 *Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

8.000

CY  

60.35000

0305 *Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000.000

0.00

900.000

SY  

4.65000

0310 Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000.000

0.00

9.000

TON 

457.60000

0315 *Prepare Culvert Pipe (24 Inch) 0.000

0.000

603-00024  
 

0.000.000

0.00

86.000

LF  

57.20000

0320 *Culvert Lining (24 Inch)(Special) 0.000

0.000

603-00025  
 

0.000.000

0.00

86.000

LF  

191.36000

0325 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

125.000

LF  

52.26000

0330 Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

3,301.11000
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PCN: 21010-BID    ESTIMATE RUN 05/31/2019

PROJECT: FBR0341-087                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:02:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

4.000

EACH

4,242.56000

0340 End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

6.000

EACH

325.89000

0345 Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

2.000

EACH

380.20000

0350 Fence Wire With Treated Wooden Posts 0.000

0.000

607-01055  
 

0.000.000

0.00

319.000

LF  

10.38000

0355 Fence (Plastic) 45.000

225.000

607-11525  
 

664.20270.000

553.50

765.000

LF  

2.46000

0360 Fence (Animal Protection) 0.000

0.000

607-56001  
 

0.000.000

0.00

50.000

LF  

13.33000

0365 20 Foot Gate 0.000

0.000

607-60120  
 

0.000.000

0.00

1.000

EACH

905.24000

0370 Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

0.000.000

0.00

350.000

LF  

42.24000

0375 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

341.000

LF  

36.21000

0380 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

9.000

EACH

24.14000

0385 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

2.000

EACH

26.55000
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PCN: 21010-BID    ESTIMATE RUN 05/31/2019

PROJECT: FBR0341-087                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:02:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

7.000

SF  

16.90000

0395 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

73.000

SF  

21.73000

0400 Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

10.000

LF  

12.07000

0405 Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

1.000

EACH

181.05000

0410 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

0.000

614-01572  
 

0.000.000

0.00

58.000

LF  

19.31000

0415 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

5.000

EACH

295.71000

0420 Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

4.000

EACH

3,017.47000

0425 *Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

1,653.000

SY  

65.42000

0430 Temporary Bridge 0.500

0.000

621-00500  
 

151,212.830.500

0.00

1.000

L S 

302,425.65000

0435 *Detour Drainage Pipe (Class 0) 120.000

60.000

624-20300  
 

9,775.80180.000

3,258.60

180.000

LF  

54.31000

0440 *Construction Surveying 0.160

0.160

625-00000  
 

10,362.410.320

5,181.20

1.000

L S 

32,382.52000
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PCN: 21010-BID    ESTIMATE RUN 05/31/2019

PROJECT: FBR0341-087                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:02:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Mobilization 0.250

0.000

626-00000  
 

74,667.130.250

0.00

1.000

L S 

298,668.54000

0450 *Public Information Services (Tier III) 0.125

0.125

626-01103  
 

1,429.980.250

714.99

1.000

L S 

5,719.92000

0455 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

11.000

GAL 

338.00000

0460 *Pavement Marking Paint (Low VOC Solvent Base) 0.000

0.000

627-00012  
 

0.000.000

0.00

28.000

GAL 

135.82000

0465 Survey Monument (Type 1) 0.000

0.000

629-01001  
 

0.000.000

0.00

2.000

EACH

212.91000

0470 *Flagging 302.000

310.000

630-00000  
 

17,184.96612.000

8,704.80

4,000.000

HOUR

28.08000

0475 *Traffic Control Inspection 20.000

10.000

630-00007  
 

3,900.0030.000

1,300.00

70.000

DAY 

130.00000

0480 *Traffic Control Management 17.000

18.000

630-00012  
 

23,660.0035.000

12,168.00

156.000

DAY 

676.00000

0485 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

241.402.000

0.00

4.000

EACH

120.70000

0490 *Barricade (Type 3 M-C) (Temporary) 0.000

0.000

630-80337  
 

0.000.000

0.00

4.000

EACH

90.52000

0495 *Construction Traffic Sign (Panel Size A) 2.000

0.000

630-80341  
 

24.142.000

0.00

46.000

EACH

12.07000
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PCN: 21010-BID    ESTIMATE RUN 05/31/2019

PROJECT: FBR0341-087                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:02:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Construction Traffic Sign (Panel Size B) 13.000

0.000

630-80342  
 

156.9113.000

0.00

26.000

EACH

12.07000

0505 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

1,206.991.000

0.00

2.000

EACH

1,206.99000

0510 *Drum Channelizing Device 26.000

0.000

630-80360  
 

313.8226.000

0.00

52.000

EACH

12.07000

0515 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

788.000

LF  

49.12000

0520 *Traffic Cone 10.000

0.000

630-80380  
 

60.3010.000

0.00

50.000

EACH

6.03000

0525 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

1.000

1.000

630-85006  
 

4,345.162.000

2,172.58

4.000

EACH

2,172.58000

0530 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

225,000.000

F A 

1.00000

0535 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0540 F/A Incentive 0.000

0.000

700-70014  
 

0.000.000

0.00

116,000.000

F A 

1.00000

0545 F/A Fuel Cost Adjustment -3.270

0.000

700-70016  
 

-3.27-3.270

0.00

22,000.000

F A 

1.00000

0550 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

14,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:02:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0560 F/A Hazardous Waste Disposal (Lead Based Paint) 0.000

0.000

700-70587  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 377,702.0737,725.042,168,169.43CURRENT AMT0200 $ $ $

CAT NO0300 D-13-Y 

0565 Removal of Bridge 0.000

0.000

202-00400  
 

0.000.000

0.00

1.000

EACH

133,311.84000

0570 *Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

820.000

CY  

16.29000

0575 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

473.000

CY  

44.54000

0580 *Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

139.000

CY  

49.49000

0585 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

473.000

CY  

18.71000

0590 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

96.000

TON 

197.28000

0595 Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

0.000.000

0.00

6.000

TON 

760.40000

0600 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

29.000

GAL 

30.17000
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:02:27

CUMULATIVE
AMOUNT

CAT NO0300 D-13-Y 

0605 *Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

753.000

SY  

3.77000

0610 *Drilling Hole to Facilitate Pile Driving 0.000

0.000

502-00100  
 

0.000.000

0.00

444.000

LF  

611.87000

0615 Pile Tip 0.000

0.000

502-00460  
 

0.000.000

0.00

16.000

EACH

240.75000

0620 Steel Piling (HP 14x89) 0.000

0.000

502-11489  
 

0.000.000

0.00

492.000

LF  

76.20000

0625 *Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

352.000

CY  

131.48000

0630 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

568.000

SY  

24.09000

0635 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

107.000

CY  

726.02000

0640 Concrete (Ultra High Performance Concrete) 0.000

0.000

601-06404  
 

0.000.000

0.00

920.000

CF  

390.94000

0645 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

401.000

SY  

32.59000

0650 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

17,775.000

LB  

1.48000

0655 Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

237.000

LF  

216.60000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:02:27

CUMULATIVE
AMOUNT

CAT NO0300 D-13-Y 

0660 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

253.000

LF  

8.46000

0665 Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

2.000

EACH

1,298.68000

0670 Prestressed Concrete I (BT54) 0.000

0.000

618-00154  
 

0.000.000

0.00

818.000

LF  

414.74000

0675 Prestressed Concrete Slab (Depth 6" Through 13") 0.000

0.000

618-06034  
 

0.000.000

0.00

5,216.000

SF  

93.29000

CAT 0.000.001,942,312.21CURRENT AMT0300 $ $ $

CAT NO0301 WALL A - STR NO. R034A012089RRA 

0680 *Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

233.000

CY  

16.29000

0685 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

284.000

CY  

44.54000

0690 *Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

24.000

CY  

49.49000

0695 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

183.000

CY  

18.71000

0700 Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

170.000

SY  

14.69000

0705 *Block Facing 0.000

0.000

504-04410  
 

0.000.000

0.00

586.000

SF  

32.12000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:02:27

CUMULATIVE
AMOUNT

CAT NO0301 WALL A - STR NO. R034A012089RRA 

0710 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

12.000

CY  

1,882.85000

0715 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

41.000

SY  

32.59000

0720 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

1,195.000

LB  

1.48000

CAT 0.000.0068,075.23CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0725 Field Office (Special) 1.000

0.000

620-00005  
 

21,396.301.000

0.00

1.000

EACH

21,396.30000

0730 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

20,921.931.000

0.00

1.000

EACH

20,921.93000

0735 Sanitary Facility 1.000

0.000

620-00020  
 

3,228.691.000

0.00

1.000

EACH

3,228.69000

CAT 45,546.920.0045,546.92CURRENT AMT0400 $ $ $

$ 423,248.9937,725.04$4,224,103.79$CURRENT AMTPROJECT TOTAL


